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T0: DATE

|16 January 1968

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

15 PFebruary 1968

NAME OF CONTRACTOR

1

YFE UF CUMMUDTITY OUR SERVICE

Fabrication of a Peasibility Model of an Automatic Focusing Device as Applied to
8 Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves [:] ‘o Funos [§) ves [Jwo 1F aNSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFF ICE. ON
REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 93%

PER CENT OF FUNDS EXPENDED - U5%

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECE!VED FROM THE CONTRACTOR
DURING THE PERIOD? D YES m NoO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO CONTRACTOR DURING THIS PERIOD? [:] YEs EE] NoO
(If yes, indicate items, gquantity, and cost on reverse side. )

INCENTIVES
1S THIS AN INCENTIVE CONTRACT O ves Ea NO NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O cost [ AwaRD [ rerrormance [J oectveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE -

OVERALL PERFORMANCE OF CONTRACTOR

t. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY

2. D EXCELLENT 5. E] AVERAGE Declass Review by NIMA/DOD

3, [:] VERY GOOD 6. [:] MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE

INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

D CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D CLOSE OUT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE

AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:
.n | DOES NOT, .n |.DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRAGCTOR
15 January 1968
. SIGNATURE OF INSPECTOR DIVISION
- Approved For Release 2003/01/28 : CIA-RDP78B04770A002700040008-9
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Most of the testiny program is complete and the final tocimical

report has been started. The monitor plamns to visit[ Jon 5 Pebruary 25
for final demonstrations. On 9 February the monitor will meet [ | 25

o roview the reer projection viewer
I?mmlicaﬂon of the[ | automatic focusiny 25
technique.

It is anticipated that the contract will be finished on the re-
vised due date of 16 February 1968
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